

Consolidated Annual Procurement Plan

Ministry :	Ministry of Finance
Division :	Financial Institutions Division
Organization :	Sonali Bank Limited

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Goods	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15

Procuring Entity Name and Code :	Establishment & Engineering Division - 1003														
Budget Type :	Own Fund	Project / Programme Name and Code :						Not Available							

EED2023-01	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Own Fund	500000.00	Planned Dates	03-Jan-2023	17-Jan-2023	31-Jan-2023	07-Feb-2023	14-Feb-2023	28-Feb-2023	-	30-Mar-2023
	01	Supply and Installation of 800 amp capacity ATS and Distribution board at Sonali Bank Limited, Head Office, Dhaka	1.00	job	Manual				Planned Days	0	14	14	7	7	14	56	30
									Actual Dates	-	-	-	-	-	-	-	-

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED2023-02	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Own Fund	80000.00	Planned Dates	03-Jan-2023	17-Jan-2023	31-Jan-2023	07-Feb-2023	14-Feb-2023	28-Feb-2023	-	30-Mar-2023
	1	Supply and Installation of 6+16 line PABX system and related electrical works at SBL B-Wapda Corp. br. Dhaka	1.00	job	Manual				Planned Days	0	14	14	7	7	14	56	30
									Actual Dates	-	-	-	-	-	-	-	-

Nur-e-Fatima
NUR-E-FATIMA
 Superintending Engineer (Mechanical)
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.

Hasanuzzaman Khan
Hasanuzzaman Khan
 Superintending Engineer
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.

Md. Sirajul Islam
MD. SIRAJUL ISLAM
 Deputy Chief Engineer
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED2023-03	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Own Fund	130000.00	Planned Dates	11-Jan-2023	25-Jan-2023	08-Feb-2023	15-Feb-2023	22-Feb-2023	09-Mar-2023	-	16-Mar-2023
	1	Supply and Installation of 2 ton capacity air cooler at DGM chamber of Information	1.00	job	Manual				Planned Days	0	14	14	7	7	15	57	7
									Actual Dates	-	-	-	-	-	-	-	-

Technology Division (Business IT), Sonali Bank Limited, Head Office, Dhaka.

Actual Dates

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED2023-10	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	800000.00	Planned Dates	05-Feb-2023	19-Feb-2023	05-Mar-2023	12-Mar-2023	19-Mar-2023	02-Apr-2023	-	17-Apr-2023
										Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	
1	Purchase of Electrical materials for Electrical and Mechanical Maintenance works at Sonali Bank Limited, Head Office, Dhaka.	1.00	job						0	14	14	7	7	14	56		15
									-	-	-	-	-	-	-	-	-

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED2023-14	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	325000.00	Planned Dates	20-Feb-2023	06-Mar-2023	20-Mar-2023	27-Mar-2023	03-Apr-2023	17-Apr-2023	-	02-May-2023
										Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	
1	Refilling of transformer oil, servicing, maintenance and testing 500 kva substation equipment and related electrical works at Sonali Bank Officers Quarter, Uttara, Dhaka.	1.00	job						0	14	14	7	7	14	56		15
									-	-	-	-	-	-	-	-	-

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED2023-16	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	50000.00	Planned Dates	23-Feb-2023	09-Mar-2023	23-Mar-2023	30-Mar-2023	06-Apr-2023	24-Apr-2023	-	24-May-2023
										Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	
1	Fan cleaning works at Sonali Bank Limited, Head Office, Dhaka.	1.00	job						0	14	14	7	7	18	60		30
									-	-	-	-	-	-	-	-	-

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED2023-21	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	70000.00	Planned Dates	09-Mar-2023	23-Mar-2023	06-Apr-2023	13-Apr-2023	20-Apr-2023	07-May-2023	-	14-May-2023
										Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	
1	Supply and Installation of brand new 01 set 1.5 ton AC at CEO and MD	1.00	job						0	14	14	7	7	17	59		7
									-	-	-	-	-	-	-	-	-

Nur-e-Fatima
NUR-E-FATIMA
 Superintending Engineer (Mechanical)
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.

Hasanuzzaman Khan
Hasanuzzaman Khan
 Superintending Engineer
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.

MD. SIRAJUL ISLAM
MD. SIRAJUL ISLAM
 Deputy Chief Engineer
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.

secretariat, SBL,
HO, Dhaka

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED2023-22

Lot No.	Lot Description	Qty.	Unit
1	Supply and Installation of brand new AC at Old power room, IT Division, Head Office, Dhaka.	1.00	job

LTM (NCT) AO Own Fund 320000.00

Manual

Planned Dates	13-Mar-2023	27-Mar-2023	10-Apr-2023	17-Apr-2023	24-Apr-2023	08-May-2023	-	15-May-2023
Planned Days	0	14	14	7	7	14	56	7
Actual Dates	-	-	-	-	-	-	-	-

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED2023-23

Lot No.	Lot Description	Qty.	Unit
01	Generator Servicing works of Sonali Bank Limited, Head Office, Dhaka and Sonali Bank Staff college, Uttara, Dhaka.	1.00	job

LTM (NCT) AO Own Fund 300000.00

Manual

Planned Dates	11-Apr-2023	25-Apr-2023	09-May-2023	16-May-2023	23-May-2023	06-Jun-2023	-	21-Jun-2023
Planned Days	0	14	14	7	7	14	56	15
Actual Dates	-	-	-	-	-	-	-	-

EED2023-36

Lot No.	Lot Description	Qty.	Unit
1	(1) Yearly servicing (half yearly basis) of 172 nos. air cooler and (2) Repair, maintenance work of 172 nos. air cooler for 1 year time period at Sonali Bank Limited, (a) Head Office, Dhaka, (b) Division of HO at Borak Biz center and Wage Earners bhaban, Dilkusa, Dhaka and (c) Sonali Bank staff quarter Mosque, Motijheel, Dhaka.	1.00	job

OTM (NCT) AO Own Fund 950000.00

e-GP

Planned Dates	25-May-2023	15-Jun-2023	29-Jun-2023	06-Jul-2023	13-Jul-2023	27-Jul-2023	-	26-Jul-2024
Planned Days	0	21	14	7	7	14	63	365
Actual Dates	-	-	-	-	-	-	-	-

Nur-e-Fatima
NUR-E-FATIMA
Superintending Engineer (Mechanical)
Establishment & Engineering Division
Sonali Bank PLC.
Head Office, Dhaka.

Hasanuzzaman Khan
Hasanuzzaman Khan
Superintending Engineer
Establishment & Engineering Division
Sonali Bank PLC.
Head Office, Dhaka.

Md. Sirajul Islam
MD. SIRAJUL ISLAM
Deputy Chief Engineer
Establishment & Engineering Division
Sonali Bank PLC.
Head Office, Dhaka.

Electronically Signed By : Md. Jafar Iqbal - Executive Engineer

EED2023-37

Lot No.	Lot Description	Qty.	Unit
1	Supply and Installation of 3 nos. 2 ton and 1 nos. 3 ton split	1.00	job

LTM (NCT) AO Own Fund 500000.00

Manual

Planned Dates	26-Apr-2023	10-May-2023	24-May-2023	31-May-2023	07-Jun-2023	21-Jun-2023	-	28-Jun-2023
Planned Days	0	14	14	7	7	14	56	7

type air cooler at Sonali Bank Staff college conference room, Uttara, Dhaka.

Actual Dates

Electronically Signed By : Md. Jafar Iqbal - Executive Engineer

EED2023-38	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Own Fund	180000.00	Planned Dates	29-May-2023	12-Jun-2023	26-Jun-2023	03-Jul-2023	10-Jul-2023	24-Jul-2023	-	31-Jul-2023
										Manual	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days
1	(1) supply and installation of PABX cable from SBL, HO, Dhaka to Peoples Insurance bhaban, Dhaka, (2) Supply and installation of 4 nos, 12V, 200 AH Battery for Generator and 4 nos. 12V, 40 AH battery for PABX system, HO, Dhaka.	1.00	job	Manual					0	14	14	7	7	14	56		7
									-	-	-	-	-	-	-	-	-

Electronically Signed By : Md. Jafar Iqbal - Executive Engineer

EED2023-39	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Own Fund	220000.00	Planned Dates	30-May-2023	13-Jun-2023	27-Jun-2023	04-Jul-2023	11-Jul-2023	25-Jul-2023	-	01-Aug-2023
										Manual	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days
1	Supply and Installation of 1 nos. 4 ton split type ceiling suspended air cooler at New power room of Data center in Sonali Bank PLC, Head, Dhaka.	1.00	job	Manual					0	14	14	7	7	14	56		7
									-	-	-	-	-	-	-	-	-

Electronically Signed By : Md. Jafar Iqbal - Executive Engineer

EED2023-40	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Own Fund	200000.00	Planned Dates	30-May-2023	13-Jun-2023	27-Jun-2023	04-Jul-2023	11-Jul-2023	25-Jul-2023	-	01-Aug-2023
										Manual	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days
1	Supply and Installation of 1 nos. 4 ton split type ceiling suspended air cooler at Common services godown in Sonali Bank PLC, Head, Dhaka.	1.00	job	Manual					0	14	14	7	7	14	56		7
									-	-	-	-	-	-	-	-	-

Nur-e-Fatima
NUR-E-FATIMA
 Superintending Engineer (Mechanical)
 Establishment & Engineering Division
 Sonali Bank PLC,
 Head Office, Dhaka.

Hasanuzzaman Khan
Hasanuzzaman Khan
 Superintending Engineer
 Establishment & Engineering Division
 Sonali Bank PLC,
 Head Office, Dhaka.

Md. Sirajul Islam
MD. SIRAJUL ISLAM
 Deputy Chief Engineer
 Establishment & Engineering Division
 Sonali Bank PLC,
 Head Office, Dhaka.

Electronically Signed By : Md. Jafar Iqbal - Executive Engineer

EED_2023_42

Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	AO	Own Fund	3000000.00	Planned Dates	18-Jun-2023	02-Jul-2023	16-Jul-2023	23-Jul-2023	30-Jul-2023	13-Aug-2023	-	27-Aug-2023
1	Supply & installation of brand new 1 no. 206000 BTU/HR (or more) and 1 no. 154000 BTU/HR (or more) capacity VRF system air-cooler and related electrical works at proposed new office area of Sonali Bank PLC., Kakrail Branch, Dhaka.	1.00	Job	e-GP				Planned Dates								
								Planned Days	0	14	14	7	7	14	56	14
								Actual Dates	-	-	-	-	-	-	-	-

EED2023-46

Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Own Fund	220000.00	Planned Dates	15-Jun-2023	29-Jun-2023	13-Jul-2023	20-Jul-2023	27-Jul-2023	10-Aug-2023	-	17-Aug-2023
1	Supply and installation of brand new 2 set 2 ton capacity split type air cooler at Women prayer room of Sonali Bank PLC., Head Office, Dhaka.	1.00	job	Manual				Planned Dates								
								Planned Days	0	14	14	7	7	14	56	7
								Actual Dates	-	-	-	-	-	-	-	-

Electronically Signed By : Md. Jafar Ikbal - Executive Engineer

EED2023-47

Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Own Fund	100000.00	Planned Dates	22-Jun-2023	06-Jul-2023	20-Jul-2023	27-Jul-2023	03-Aug-2023	17-Aug-2023	-	24-Aug-2023
1	supply & Installation of brand new 2 ton split type air cooler and related electrical works at DGM chamber, Information Technology Division (Business IT), Sonali Bank PLC., Head Office, Dhaka.	1.00	job	Manual				Planned Dates								
								Planned Days	0	14	14	7	7	14	56	7
								Actual Dates	-	-	-	-	-	-	-	-

Nur-e-Fatima
NUR-E-FATIMA
 Superintending Engineer (Mechanical)
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.

Hasanuzzaman Khan
Hasanuzzaman Khan
 Superintending Engineer
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.

Md. Sirajul Islam
MD. SIRAJUL ISLAM
 Deputy Chief Engineer
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

Total Value of Procurement

Total :
7945000.00

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Works	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to	Time for Completion of Contract
-------------	--	-----------------------------	------------------------------	-----------------	------------------------------	-----------	-----------------------------------	----------------------------------	-------------------------	----------------------------	-------------------	-----------------------	---------------------	---------------	---------------------------------

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16			
Procuring Entity Name and Code :		Establishment & Engineering Division - 1003																
Budget Type :		Own Fund			Project / Programme Name and Code :			Not Available										
EED/ED/SBL/HO/LTM/04	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	HOPE	Own Fund	4165803.00	Planned Dates	-	08-Jan-2023	23-Jan-2023	13-Feb-2023	27-Feb-2023	06-Mar-2023	20-Mar-2023	-	03-Apr-2023
	01	Re-modeling Works(Civil & Electrical) for Shifting General Manager's Office, Dhaka North at 1st floor of Plot No-69, Road No-06, Block -A, Section-12, Mirpur, Dhaka.	1.00	Nos Kg Cum Sqm Etc					Planned Days	0	0	15	21	14	7	14	71	14
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer																		
EED/ED/SBL/HO/LTM/07	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	PE	Own Fund	498812.00	Planned Dates	-	15-Jan-2023	30-Jan-2023	13-Feb-2023	20-Feb-2023	27-Feb-2023	13-Mar-2023	-	20-Mar-2023
	1	Repair & Painting Works (Civil) of A-1, C-1, & C-2 Type Building of Flat No- A-1/6, C-1/5, C-1/6, C-2/10 & C-2/11 at Sonali Bank Staff Quarter, Motijheel . Dhaka.	1.00	sqm m cum etc					Planned Days	0	0	15	14	7	7	14	57	7
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer																		
sbleed_2023_17	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	13500000.00	Planned Dates	-	01-Mar-2023	29-Mar-2023	18-Apr-2023	02-May-2023	09-May-2023	06-Jun-2023	-	03-Dec-2023
	1	Remodeling & Repair Works (Civil & Electrical) of Sonali Bank Limited, Jashore Branch Building, Jashore.	1.00	Nos					Planned Days	0	0	28	20	14	7	28	97	180
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer																		
EED-SBL-2023-03	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	PE	Own Fund	118453.00	Planned Dates	-	18-Jan-2023	01-Feb-2023	15-Feb-2023	22-Feb-2023	01-Mar-2023	15-Mar-2023	-	25-Mar-2023
	1	Painting & Repair Work (Civil) of C-1 Building of Flat No - C-1/11, at Sonali	1.00	job					Planned Days	0	0	14	14	7	7	14	56	10
									Actual Dates	-	-	-	-	-	-	-	-	-

Nur Fatima
NUR-E-FATIMA
 Superintending Engineer (Mechanical)
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka

Hasanuzzaman Khan
Hasanuzzaman Khan
 Superintending Engineer
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka.

Md. Sirajul Islam
MD. SIRAJUL ISLAM
 Deputy Chief Engineer
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka.

Bank Limited Staff
Quarter, Motijheel,
Dhaka.

Actual
Dates

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-06	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	234469.00	Planned Dates									
										-	11-Jan-2023	25-Jan-2023	08-Feb-2023	15-Feb-2023	22-Feb-2023	08-Mar-2023	-	28-Mar-2023
1	Repair Work (Civil) for Flat No-B-06, B-08, D-08, D-11 & D-19 of Sonali Bank Officers Quarter, Uttara, Dhaka.	1.00	job						Planned Days	0	0	14	14	7	7	14	56	20
									Actual Dates	-	-	-	-	-	-	-	-	-

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-08	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	900239.00	Planned Dates									
										-	19-Jan-2023	02-Feb-2023	16-Feb-2023	23-Feb-2023	02-Mar-2023	16-Mar-2023	-	30-Apr-2023
1	Repair Works (Civil & Electrical) of Ansar Camp at Sonali Bank Staff Quarter, Motijheel, Dhaka.	1.00	job						Planned Days	0	0	14	14	7	7	14	56	45
									Actual Dates	-	-	-	-	-	-	-	-	-

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-09	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	883063.00	Planned Dates									
										-	31-Jan-2023	14-Feb-2023	28-Feb-2023	07-Mar-2023	14-Mar-2023	28-Mar-2023	-	27-May-2023
1	Construction of Strong Room, Manager Chamber, Store Room and Cash Counter at Proposed Place for Sonali Bank Limited, CO Bazar Branch, Rangpur.	1.00	job						Planned Days	0	0	14	14	7	7	14	56	60
									Actual Dates	-	-	-	-	-	-	-	-	-

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

sbl-2023-11	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	734364.00	Planned Dates									
										-	06-Feb-2023	20-Feb-2023	06-Mar-2023	13-Mar-2023	20-Mar-2023	03-Apr-2023	-	02-Jun-2023
1	Cutting & Polishing of Floor Mosaic, Repair of Door/Windows, Sanitary Fittings of C-type Building at Sonali Bank Staff College, Uttara, Dhaka.	1.00	job						Planned Days	0	0	14	14	7	7	14	56	60
									Actual Dates	-	-	-	-	-	-	-	-	-


NUR-E-FATIMA
Superintending Engineer (Mechanical)
Establishment & Engineering Division
Sonali Bank PLC.
Head Office, Dhaka.


Hasanuzzaman K
Superintending Engr.
Establishment & Engineering Div.
Sonali Bank PLC.
Head Office, Dhaka.


MD. SIRAJUL ISLAM
Deputy Chief Engineer
Establishment & Engineering Division
Sonali Bank PLC.
Head Office, Dhaka.

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-12	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Own Fund	267738.00	Planned Dates	-	09-Feb-2023	23-Feb-2023	09-Mar-2023	16-Mar-2023	23-Mar-2023	06-Apr-2023	-	26-Apr-2023
	1	Painting Works of Sonali Bank Limited, Lalmatia Branch, Dhaka.	1.00	job	Manual				Planned Days	0	0	14	14	7	7	14	56	20
									Actual Dates									

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-13	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	HOPE	Own Fund	4745635.00	Planned Dates	-	15-Feb-2023	01-Mar-2023	22-Mar-2023	05-Apr-2023	12-Apr-2023	26-Apr-2023	-	24-Aug-2023
	1	Repair & Painting Works (Civil & Electrical) of Sonali Bank Limited, Bagerhat Branch Building, Police Barak & Boundary Wall at Bagerhat.	1.00	job	Manual				Planned Days	0	0	14	21	14	7	14	70	120
									Actual Dates									

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-15/1	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	HOPE	Own Fund	2153725.00	Planned Dates	-	19-Feb-2023	05-Mar-2023	26-Mar-2023	09-Apr-2023	16-Apr-2023	30-Apr-2023	-	29-Jun-2023
	1	Construction of Strong Room, Locker Room, Cash Counter & Wall Cabinet for Shifting of Sonali Bank Limited, Court Building Branch, Rajshahi	1.00	job	Manual				Planned Days	0	0	14	21	14	7	14	70	60
									Actual Dates									

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

sbl-2023-18	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	HOPE	Own Fund	1752981.00	Planned Dates	-	26-Feb-2023	12-Mar-2023	02-Apr-2023	16-Apr-2023	23-Apr-2023	07-May-2023	-	05-Aug-2023
	1	Repair/Renovation Works of Existing Police Barrack (Civil & Electrical) of Sonali Bank Limited, Shariatpur Branch, Shariatpur.	1.00	job	Manual				Planned Days	0	0	14	21	14	7	14	70	90
									Actual Dates									

Nur-E-Fatima
NUR-E-FATIMA
 Superintending Engineer (Mechanical)
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka

Hasanuzzaman Khan
Hasanuzzaman Khan
 Superintending Engineer
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka.

Md. Sirajul Islam
MD. SIRAJUL ISLAM
 Deputy Chief Engineer
 Establishment & Engineering Division
 Sonali Bank PLC,
 Head Office, Dhaka.

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-19	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	HOPE	Own Fund	4072235.00	Planned Dates	-	26-Feb-2023	12-Mar-2023	02-Apr-2023	16-Apr-2023	23-Apr-2023	07-May-2023	-	05-Aug-2023
	1	Repair & Painting Works (Civil & Electrical) of	1.00	job	Manual				Planned Days	0	0	14	21	14	7	14	70	90
									Actual Dates									

Sonali Bank Staff
College, Uttara,
Dhaka.

Actual
Dates

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-20

Lot No.	Lot Description	Qty.	Unit
1	Repair & Painting Works (Civil) of Flat No - A -1/5, & A-2/6 of A-1& A-2 type Building at Sonali Bank Staff Quarter, Motijheel, Dhaka	1.00	job

LTM (NCT) AO Own Fund 275517.00

Manual

Planned
Dates

Planned
Days

Actual
Dates

-	05-Mar-2023	19-Mar-2023	02-Apr-2023	09-Apr-2023	16-Apr-2023	30-Apr-2023	-	15-May-2023
---	-------------	-------------	-------------	-------------	-------------	-------------	---	-------------

0	0	14	14	7	7	14	56	15
---	---	----	----	---	---	----	----	----

-	-	-	-	-	-	-	-	-
---	---	---	---	---	---	---	---	---

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-29

Lot No.	Lot Description	Qty.	Unit
1	Fenestration work (Civil) at the North & South Side of the Sonali Bank Limited, Head Office Building, Dhaka.	1.00	job

OTM (NCT) AO Own Fund 17000000.00

e-GP

Planned
Dates

Planned
Days

Actual
Dates

-	02-May-2023	16-May-2023	30-May-2023	06-Jun-2023	13-Jun-2023	11-Jul-2023	-	08-Nov-2023
---	-------------	-------------	-------------	-------------	-------------	-------------	---	-------------

0	0	14	14	7	7	28	70	120
---	---	----	----	---	---	----	----	-----

-	-	-	-	-	-	-	-	-
---	---	---	---	---	---	---	---	---

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-30

Lot No.	Lot Description	Qty.	Unit
1	Plaster & Painting Works of exterior surfaces of the Sonali Bank Limited, Head office building, Dhaka.	1.00	job

OTM (NCT) AO Own Fund 6000000.00

e-GP

Planned
Dates

Planned
Days

Actual
Dates

-	02-May-2023	16-May-2023	30-May-2023	06-Jun-2023	13-Jun-2023	11-Jul-2023	-	08-Nov-2023
---	-------------	-------------	-------------	-------------	-------------	-------------	---	-------------

0	0	14	14	7	7	28	70	120
---	---	----	----	---	---	----	----	-----

-	-	-	-	-	-	-	-	-
---	---	---	---	---	---	---	---	---

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-28

Lot No.	Lot Description	Qty.	Unit
1	Fenestration work (Civil & Electrical) at the Front side (East Side) of the Sonali Bank Limited, Head Office Building, Dhaka.	1.00	job

OTM (NCT) AO Own Fund 59000000.00

e-GP

Planned
Dates

Planned
Days

Actual
Dates

-	02-May-2023	30-May-2023	13-Jun-2023	20-Jun-2023	27-Jun-2023	25-Jul-2023	-	21-Jan-2024
---	-------------	-------------	-------------	-------------	-------------	-------------	---	-------------

0		28	14	7	7	28	84	180
---	---	----	----	---	---	----	----	-----

-	-	-	-	-	-	-	-	-
---	---	---	---	---	---	---	---	---

MD. SIRAJUL ISLAM
Deputy Chief Engineer
Establishment & Engineering Division
Sonali Bank PLC.
Head Office, Dhaka.

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-35

Lot	Lot Description	Qty.	Unit
-----	-----------------	------	------

LTM (NCT) HOPE Own Fund 15348967.00

Planned
Dates

-	14-May-2023	28-May-2023	08-Jun-2023	22-Jun-2023	29-Jun-2023	13-Jul-2023	-	09-Jan-2024
---	-------------	-------------	-------------	-------------	-------------	-------------	---	-------------


NUR-E-FATIMA
Superintending Engineer (Mechanical)
Establishment & Engineering Division
Sonali Bank PLC.
Head Office, Dhaka.


Hasanuzzaman Khan
Superintending Engineer
Establishment & Engineering Division
Sonali Bank PLC.
Head Office, Dhaka.

No.	e-GP																		
1	Making 07(Seven) Nos. General Manager Chamber & Ancillary works (Civil, Electrical & Air-cooler) at 3rd Floor of Sonali Bank Limited, Head Office, Motijheel, Dhaka.	1.00	Job																

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED_2023_41	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	AO	Own Fund	4500000.00	Planned Dates										
	1	Decoration Works (Civil & Electrical) for Shifting Sonali Bank PLC., Kakrail Branch at Anjuman J.R. Tower, Kakrail, Dhaka.	1.00	Job	e-GP														

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-59	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	HOPE	Own Fund	1127305.00	Planned Dates										
	01	Repair Works of Sanitary, Drainage and Electrical Line at Sonali Bank PLC., Sirajgonj Branch, Sirajgonj.	1.00	JOB	Manual														

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-58	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	HOPE	Own Fund	2801865.00	Planned Dates										
	01	Re-modeling Works (Civil & Electrical) Of Sonali Bank PLC., Custom House Branch, Dhaka.	1.00	JOB	Manual														

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-48

NUR-E-FATIMA
 Superintending Engineer (Mechanical) Establishment & Engineering Division Sonali Bank PLC. Head Office, Dhaka.

EED-2023-48	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	HOPE	Own Fund	20189427.00	Planned Dates										
	1	Remodeling Works for Core Landing division (Civil & Electrical) at 3rd Floor of	1.00	Nos	e-GP														


Hasanuzzaman Khan
 Superintending Engineer Establishment & Engineering Division Sonali Bank PLC. Head Office, Dhaka.

EED-2023-48	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	HOPE	Own Fund	20189427.00	Planned Dates										


MD SIRAJUL ISLAM
 Deputy Chief Engineer Establishment & Engineering Division Sonali Bank PLC. Head Office, Dhaka.

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

Sonali Bank PLC,
Head Office,
Dhaka.

Actual
Dates


Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer


EED-2023-49	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	HOPE	Own Fund	2159411.00	Planned Dates	-	24-Sep-2023	08-Oct-2023	29-Oct-2023	12-Nov-2023	19-Nov-2023	03-Dec-2023	-	02-Jan-2024
	1	Remodeling Works(Civil & Electrical) of 4th & 5th Floor(North Side) of Wage Earner's Corporate Branch Building for Shifting FRMD & LCD of Sonali Bank PLC, HO, Dhaka.	1.00	Works	e-GP				Planned Dates	0	0	14	21	14	7	14	70	30
									Planned Days									
									Actual Dates									


Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-56	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Own Fund	988000.00	Planned Dates	-	08-Aug-2023	22-Aug-2023	05-Sep-2023	12-Sep-2023	19-Sep-2023	03-Oct-2023	-	23-Oct-2023
	01	Making New Wall Cabinet for Industrial Project Financing Division at Sonali Bank PLC., Head Office, Motijheel, Dhaka.	1.00	JOB	Manual				Planned Dates	0	0	14	14	7	7	14	56	20
									Planned Days									
									Actual Dates									

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-54	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Own Fund	267048.05	Planned Dates	-	27-Jul-2023	10-Aug-2023	24-Aug-2023	31-Aug-2023	07-Sep-2023	21-Sep-2023	-	21-Oct-2023
	01	Repair Works of Drain and Apron in front of C-1 Type Building at Sonali Bank PLC., Staff Quarter, Motijheel, Dhaka.	1.00	JOB	Manual				Planned Dates	0		14	14	7	7	14	56	30
									Planned Days									
									Actual Dates									


NUR-E-FATIMA
Superintending Engineer (Mechanical)
Establishment & Engineering Division
Sonali Bank PLC.
Head Office, Dhaka.


Hasanuzzaman Khan
Superintending Engineer
Establishment & Engineering Division
Sonali Bank PLC.
Head Office, Dhaka.

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-53	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Own Fund	172062.71	Planned Dates	-	23-Jul-2023	07-Aug-2023	21-Aug-2023	28-Aug-2023	04-Sep-2023	18-Sep-2023	-	18-Oct-2023
	01	Repair Works of Flat no. B-6 of B Type Building at Sonali Bank PLC.,	1.00	JOB	Manual				Planned Dates	0	0	15	14	7	7	14	57	30
									Planned Days									
									Actual Dates									

Staff Quarter,
Motijheel, Dhaka.

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-52

Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	491707.00	Planned Dates	-	20-Jul-2023	07-Aug-2023	21-Aug-2023	28-Aug-2023	04-Sep-2023	18-Sep-2023	-	18-Oct-2023
01	Repair Works of Drain and Apron in front of C-2 and B Type Building at Sonali Bank PLC., Staff Quarter, Motijheel, Dhaka.	1.00	JOB					Planned Dates	0	0	18	14	7	7	14	60	30
								Planned Days									
								Actual Dates									

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-51

Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	415571.75	Planned Dates	-	19-Jul-2023	02-Aug-2023	16-Aug-2023	23-Aug-2023	30-Aug-2023	13-Sep-2023	-	13-Oct-2023
01	Repair Works of Flat no. D-10, D-13, D-18 of D-Building and Security Guard Room at Sonali Bank PLC., Officerâ??s Quarter, Uttara, Dhaka.	1.00	job					Planned Dates	0	0	14	14	7	7	14	56	30
								Planned Days									
								Actual Dates									

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-47


Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	453721.85	Planned Dates	-	18-Jun-2023	03-Jul-2023	17-Jul-2023	24-Jul-2023	31-Jul-2023	14-Aug-2023	-	13-Sep-2023
01	Repair Works of Drain and Construction of 4 Nos Dustbin in front of A-2 Building at Sonali Bank PLC., Staff Quarter, Motijheel, Dhaka.	1.00	job					Planned Dates	0	0	15	14	7	7	14	57	30
								Planned Days									
								Actual Dates									

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-42

Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	403667.75	Planned Dates	-	30-May-2023	13-Jun-2023	27-Jun-2023	04-Jul-2023	11-Jul-2023	25-Jul-2023	-	24-Aug-2023
01	Repair Works of Drain and Construction of 3 Nos Dustbin in front of A-1 Building at Sonali Bank PLC., Staff Quarter, Motijheel, Dhaka.	1.00	job					Planned Dates	0	0	14	14	7	7	14	56	30
								Planned Days									
								Actual Dates									


NUR-E-FATIMA
 Superintending Engineer (Mech. Estt)
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka


Hasanuzzaman Khan
 Superintending Engineer
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.


MD. SIRAJUL ISLAM
 Deputy Chief Engineer
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-26	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	607900.00	Planned Dates	-	22-Mar-2023	05-Apr-2023	19-Apr-2023	26-Apr-2023	03-May-2023	17-May-2023	-	16-Jun-2023
									Planned Days	0	0	14	14	7	7	14	56	30
Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer																		
EED-2023-24	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	340707.00	Planned Dates	-	19-Mar-2023	03-Apr-2023	17-Apr-2023	24-Apr-2023	01-May-2023	15-May-2023	-	04-Jun-2023
									Planned Days	0	0	15	14	7	7	14	57	20
Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer																		
EED-2023-23	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	353797.00	Planned Dates	-	16-Mar-2023	30-Mar-2023	13-Apr-2023	20-Apr-2023	27-Apr-2023	11-May-2023	-	31-May-2023
									Planned Days	0	0	14	14	7	7	14	56	20
Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer																		
EED-2023-44	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	808503.00	Planned Dates	-	01-Jun-2023	15-Jun-2023	29-Jun-2023	06-Jul-2023	13-Jul-2023	27-Jul-2023	-	10-Sep-2023
									Planned Days	0	0	14	14	7	7	14	56	45
Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer																		
EED-2023-25	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	300284.00	Planned Dates	-	20-Mar-2023	03-Apr-2023	17-Apr-2023	24-Apr-2023	01-May-2023	15-May-2023	-	14-Jun-2023
									Planned Days	0	14	14	7	7	14	56	30	
Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer																		
	01	Renovation Works (Civil & Electrical) of Sonali Bank Limited, Bahaddarhat Branch, Chattogram.	1.00	job														
	01	Painting Work (Civil) of Sonali Bank Limited Staff Quarter Masjid, at Motijheel, Dhaka.	1.00	job														
	01	Repair works of Reception Area wall & Floor of Sonali Bank Staff College, Uttara, Dhaka.	1.00	job														
	01	Making Semi-Pucca Shed at the yard of Sonali Bank PLC., Dinajpur Corporate Branch, Dinajpur.	1.00	job														
	01	Repair & Painting Works (Civil) of Flat No - D-02, D-06, D-07 & D-16 at Sonali Bank Officer's Quarter, Uttara, Dhaka.	1.00	job														

Nur-e-Fatima
NUR-E-FATIMA
 Superintending Engineer (Mechanical)
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.

Hasanuzzaman Khan
Hasanuzzaman Khan
 Superintending Engineer
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.

MD. Sirajul Islam
MD. SIRAJUL ISLAM
 Deputy Chief Engineer
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-34	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	800392.00	Planned Dates									
										07-May-2023	22-May-2023	05-Jun-2023	12-Jun-2023	19-Jun-2023	03-Jul-2023	-	17-Aug-2023	
01	Construction of Main Gate (RCC Fair Face Frame and SS Sliding Shutter) for Sonali Bank PLC., Staff Quarter, Motijheel, Dhaka.	1.00	job							0	0	15	14	7	7	14	57	45

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-33	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	197467.20	Planned Dates									
										30-Apr-2023	15-May-2023	29-May-2023	05-Jun-2023	12-Jun-2023	26-Jun-2023	-	11-Jul-2023	
01	Repair Works of Flat no. A-1/12 of Sonali Bank Staff Quarter, Motijheel, Dhaka.	1.00	job							0	0	15	14	7	7	14	57	15

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2023-36	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	257122.00	Planned Dates									
										21-May-2023	04-Jun-2023	18-Jun-2023	25-Jun-2023	02-Jul-2023	16-Jul-2023	-	31-Jul-2023	
01	Repair of Flat No. B-3, & B-4 of B-Building at Sonali Bank PLC. Officer's Quarter, Uttara, Dhaka	1.00	job							0	0	14	14	7	7	14	56	15

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

Total Value of Procurement

Total :
169287960.31



NUR-E-FATIMA
Superintending Engineer (Mechanical)
Establishment & Engineering Division
Sonali Bank PLC.
Head Office, Dhaka.



Hasanuzzaman Khan
Superintending Engineer
Establishment & Engineering Division
Sonali Bank PLC.
Head Office, Dhaka.



MD. SIRAJUL ISLAM
Deputy Chief Engineer
Establishment & Engineering Division
Sonali Bank PLC.
Head Office, Dhaka.