

সোনালী ব্যাংক লিমিটেড  
ইনফরমেশন টেকনোলজি ডিভিশন  
(আইটি প্রকিউরমেন্ট এন্ড মেইনটেন্যান্স)  
প্রধান কার্যালয়, ঢাকা।

ANNUAL PROCUREMENT PLAN -2022

(Figure in Lac)

Package No	Description of Procurement / Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost in Lac	Time Code for Process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods	ATM Machine	250	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	1375	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	Desktop Computer	5000	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	2900	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	CCTV System	1200	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	4400	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	Next Generation Firewall	Nos	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	1000	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	Data Center (DCO)	Nos	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	2800	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	Near Data Center (NDC)	Nos	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	2800	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	Structured LAN (HO)	Nos	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	350	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	Back Office Hardware (Server)	4	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	50	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	Laser Printer	200	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	28	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	Legal Scanner	100	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	40	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	Online UPS	200	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	320	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	Off-line UPS	500	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	29	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	Laptop	100	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	70	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	Debit Card	1 lac	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	110	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	A4 Scanner	50	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	4	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	MICR Scanner	300	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	153	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	IDTP Server	Nos	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	70	Planned Dates									
								Planned Days									
								Actual Dates									
Goods	Malware Lab	Nos	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	30	Planned Dates									
								Planned Days									
								Actual Dates									




অপর পৃষ্ঠায় দৃষ্টব্য:

সোনালী ব্যাংক লিমিটেড  
ইনফরমেশন টেকনোলজি ডিভিশন  
(আইটি প্রকিউরমেন্ট এন্ড মেইনটেন্যান্স)  
প্রধান কার্যালয়, ঢাকা।

ANNUAL PROCUREMENT PLAN -2022

(Figure in Lac)

Package No	Description of Procurement / Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost in Lac	Time Code for Process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods	RedHat Linux Software	Nos	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	100	Planned Dates Planned Days Actual Dates									
Goods	PAM Software	Nos	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	250	Planned Dates Planned Days Actual Dates									
Goods	Payment Switch Software	Nos	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	200	Planned Dates Planned Days Actual Dates									
Goods	AML-CFT Software	Nos	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	100	Planned Dates Planned Days Actual Dates									
Goods	Other Software (Oracle, NMS, VM etc.)	Nos	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	1800	Planned Dates Planned Days Actual Dates									
Service	ISO 27001:2013/Certification	Nos	As per Demand	OTM	HOPE/AO/PE	SBL's OWN Fund	30	Planned Dates Planned Days Actual Dates									
<b>Total:</b>							<b>19009</b>										

  
 (মোহাম্মদ ইকবাল কবির)  
 ডেপুটি জেনারেল ম্যানেজার